Project owner: Gabrie	ela Czerniawska				
Toject Owner. Gabrie	Ja Ozerniawska				
Risk	Description	Probability	Impact	Project impact	Response strategy
Code errors	Errors in the code structure due to lack of sufficient knowledge.	5	4	Unable to deliver functioning product.	Assess which concepts seems problematic, recap on those. Have sufficient resources on hand for cross referencing.
Test errors	Errors arising during testing stage and/or low coverage.	4	4	Unable to fully test the product.	Set aside sufficient amount of time for testing phase. Allocate more than you think you would need. Refer to available resources for solving erorrs.
Hardware malufuntion	Various parts of hardware failing throught the project.	2	3	Unable to deliver product within deadline.	Asses availability of backup hardware. Back up regularly to avoid losing data
Poor time management	Allocating insufficient amount of time to carry out parts of the project.	1	2	Unable to deliver product within the deadline. When trying to meet tight deadlines the quality of work could be declining over time.	Use issue tracking and project management tools. Set realistic goals and timeframes that are tailored to what you can actually achieve. Keep yourself accountable and refer to your management tools often.
Cat apocalypse	Cats take over the world. Humans are just servants that deliver food and belly rubs.	1	5	Impact is irrelevant because at this point cats won't need our API.	Give cats a lot of treats and hope for the best.